COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2020

ESTI MATE SUMVARY 11:01: 37
CONTI D C21848 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21848-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.5 DAYS TIME ALLOW 70 WORK DAYS
US 40 GRAND COUNTY S| GNAL REPLACEMENT PERCENT TI ME: 55. 00 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO Q0402- 094
US 40 GRAND COUNTY S| GNAL REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: GRAND

CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 06/ 30/ 2020 DATE TI ME STARTED 04/13/2020
3150 East Yell owstone Hwy., DATE LET 02/ 27/ 2020 DATE WORK BEGAN 04/ 13/ 2020
DATE AWARDED 03/10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 04/13/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 1, 220, 140. 83 PARTI Cl PATI NG $ 26, 800. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 1,081, 340. 90 NON- PARTI Cl PATI NG 704, 823. 92 394, 084. 87
PERCENT COMPLETE: 59. 96% TOTAL EARNI NGS 731, 623. 92 394, 084. 87
FUNDS AVAI LABLE: $ 488, 516. 91 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 731, 623. 92 394, 084. 87
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16,220. 11 -7,764.70

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 715, 403. 81 386, 320. 17

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT  DUE 715, 403. 81 386, 320. 17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 3 788,7372(7).7177 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21848-BID ESTI MATE RUN 07/ 01/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0002 11:01: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0010 202-00160 Renoval of Wall 143. 000 121. 300
SF 21.700 542. 50
25. 00000 143. 000 3,575.00
0015 202- 00200 *Renoval of Sidewal k 221. 360 202. 800
SY 18. 560 872.32
47.00000 221. 360 10, 403. 92
0020 202-00203 *Rermoval of Curb and Gutter 411. 000 122. 000
LF 289. 000 4,335.00
15. 00000 411. 000 6, 165. 00
0025 202-00210 *Renoval of Concrete Pavement 38. 000 0. 000
SY 18. 370 1,928. 85
105. 00000 18. 370 1, 928. 85
0030 202-00220 *Rermoval of Asphalt Mat 272.000 52. 300
5% 219. 700 8,128. 90
37. 00000 272.000 10, 064. 00
0035 202-00250 *Renoval of Pavenent MarKking 1, 700. 000 0. 000
SF 1,504. 900 3,762. 25
2.50000 1, 504. 900 3,762. 25
0040 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0045 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 100. 000 19. 500
HOUR 0. 000 0. 00
325. 00000 19. 500 6, 337.50
0055 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 20. 000 100. 00

5. 00000 20. 000 100. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21848-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0002 11: 01: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 *Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
11. 00000 200. 000 2,200.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 1. 000 500. 00
500. 00000 2.000 1, 000. 00
0070 208-00052 *StormDrain Inlet Protection (Type I1) 10. 000 5. 000
LF 0. 000 0. 00
35. 00000 5. 000 175. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 1.000
HOUR 0. 000 0. 00
60. 00000 1.000 60. 00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 3. 000
HOUR 2.000 400. 00
200. 00000 5. 000 1, 000. 00
0090 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
4, 492. 00000 0. 000 0.00
0100 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0105 213-00012 *Spray-on Mil ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
4,221. 00000 0. 000 0.00
0110 304-06000 *Aggregate Base Course (Cl ass 6) 120. 000 0. 000
TON 63. 410 5, 009. 39

79. 00000 63. 410 5, 009. 39



CONTI D

CAT NO0200

0115
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0125
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403- 00721

412-01000

503- 00036

503- 00048

504- 08255
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608- 00000
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ROADWAY

C21848
21848-BI D
C0402- 094
| TEM
DESCRI PTI ON
*Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenment (10 Inch)
*Drilled Shaft (36 Inch)
*Drilled Shaft (48 Inch)

Masonry Landscape Wl |

(Dry Stack)

*Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section II-B)

Condui t

*2 Inch Electrical ( Bor ed)

ESTI MATE NO

SY

SY

LF

LF

SF

LF

SY

SY

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0002

157. 000

268. 00000

57.000

158. 00000

118. 000

360. 00000

42.000

590. 00000

120. 000

35. 00000

500. 000

5. 00000

132. 600

100. 00000
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142. 00000

26. 000
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458. 830
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QTY THI'S PERI OD
QTY TO DATE

0. 000
135.500
135. 500

0. 000
57. 000
57. 000

118. 000
0. 000
118. 000

42.000
0. 000
42.000

0. 000
120. 000
120. 000

277.000
51. 000
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0. 000
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0. 000
63. 300
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0. 000
25. 000
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539. 000
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ESTI MATE RUN 07/ 01/ 2020
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AMOUNT

36, 314
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CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21848-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0002 11: 01: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00306 *3 Inch Electrical Conduit (Bored) 3, 208. 000 2, 740. 000
LF 468. 000 12, 636. 00
27.00000 3, 208. 000 86, 616. 00
0175 613-01100 1 Inch Electrical Conduit (Plastic) 305. 000 157. 800
LF 147. 200 2,208.00
15. 00000 305. 000 4,575.00
0180 613-01200 2 Inch Electrical Conduit (Plastic) 184. 000 111. 000
LF 73.000 1, 460. 00
20. 00000 184. 000 3, 680. 00
0185 613-01300 3 Inch Electrical Conduit (Plastic) 587. 000 218. 000
LF 369. 000 11, 070. 00
30. 00000 587. 000 17, 610. 00
0190 613-07000  Pull Box (Special) 4. 000 0. 000
EACH 4.000 2, 600. 00
650. 00000 4. 000 2,600.00
0195 613-07004 Type Four Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
1, 275. 00000 6. 000 7, 650. 00
0200 613-07005 Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3, 300. 00
0205 613-10000 Wring 1. 000 0. 000
LS 0.500 5, 500. 00
11, 000. 00000 0.500 5, 500. 00
0210 613-20200 Luminaire (Install Only) 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0215 613-50150 Secondary Service Pedestal 2.000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1.000 10, 000. 00
0220 614-00011 Sign Panel (Cass I) 133. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21848-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0002 11: 01: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 14.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0230 614-70200 Accessi bl e Pedestrian Signal 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0235 614-70336 Traffic Signal Face (12-12-12) 34. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
0240 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0245 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
0250 614-72863 Pedestrian Push Button Post Assenbly 11. 000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0255 614-72875 Loop Detector Wre 950. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0260 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 5. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0265 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 750 12, 000. 00
16, 000. 00000 0. 750 12, 000. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 1.500 25, 500. 00
17, 000. 00000 1. 500 25, 500. 00
0275 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 750 13, 500. 00

18, 000. 00000 0. 750 13, 500. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21848-BI D ESTI MATE RUNO07/01/ 2020
PRQIECT C0402- 094 ESTI MATE NO 0002 11:01:37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 1.500 31, 500. 00
21, 000. 00000 1.500 31, 500. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 1.500 45, 000. 00
30, 000. 00000 1.500 45, 000. 00
0290 625-00000  *Construction Surveying 1. 000 0. 550
LS 0. 440 6, 160. 00
14, 000. 00000 0.990 13, 860. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 364
LS 0.243 37,179. 00
153, 000. 00000 0. 607 92, 871. 00
0300 626-01113  *Public Information Managenent (Tier I11) 70. 000 19. 000
DAY 21. 000 1,102. 50
52. 50000 40. 000 2,100. 00
0305 627-00008 *Modi fi ed Epoxy Pavement Marking 18. 000 0. 000
GAL 1. 000 500. 00
500. 00000 1.000 500. 00
0310 627-30407 *Preformed Thernopl astic Pavement MarKking 228. 000 0. 000
(Vord-Symbol) (Spe SF 172. 300 3,618. 30
21. 00000 172. 300 3,618. 30
0315 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 700. 000 0. 000
Li ne
) SF 1, 504. 900 25,583. 30
17. 00000 1, 504. 900 25,583. 30
0320 630-00000 *Fl aggi ng 160. 000 4.000
HOUR 69. 000 2,104.50
30. 50000 73.000 2,226.50
0325 630- 00007 *Traffic Control Inspection 28. 000 4.000
DAY 14. 000 5,180. 00
370. 00000 18. 000 6, 660. 00
0330 630-00012 *Traffic Control Managenent 74.000 19. 000
DAY 21. 000 22, 050. 00
1, 050. 00000 40. 000 42,000. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21848-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0002 11: 01: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0.500
EACH 0. 000 0. 00
160. 00000 0.500 80. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 3. 000
EACH 6. 500 205. 40
31. 60000 9. 500 300. 20
0345 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 15. 500
EACH 2.500 79. 00
31. 60000 18. 000 568. 80
0350 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 22.000 11.000
Type
ype) EACH -10. 000 - 15, 800. 00
1, 580. 00000 1.000 1, 580. 00
0355 630-80360  *Drum Channel i zi ng Device 53. 000 15. 000
EACH 4.000 126. 40
31. 60000 19. 000 600. 40
0360 630-80380 *Traffic Cone 200. 000 60. 000
EACH 0. 000 0. 00
10. 50000 60. 000 630. 00
0365 700-70010 F/ A Mnor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70082 F/A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 4,978.700 4,978.70
1. 00000 4,978. 700 4,978.70
0380 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21848-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0002 11: 01: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 202-00011 *Tree Triming Tree Trimmi ng Change Order 003 MCR 001 1. 000 0. 000
EACH 1. 000 2, 650. 00
2,650. 00000 1. 000 2, 650. 00
0415 900- 00014 Added Item (Lunp Sum)/ Street Lighting Conduit 1. 000 0. 000
Repl acenent
LS 1. 000 1, 299. 20
1, 299. 20000 1. 000 1, 299. 20

CAT 0200 CURRENT AMI $ 1,193,340.83% 394,084.87% 704,823.92
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMT $ 26, 800.00 $ 0.00% 26, 800. 00

PRQJECT TOTAL CURRENT AMI $ 1,220,140.83$% 394,084.87%  731,623.92



